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Mojave Pipeline Company, L.L.C.; Notice of Request for Extension of Time

Take notice that on November 3, 2022, Mojave Pipeline Company, L.L.C.
(Mojave) requested that the Federal Energy Regulatory Commission (Commission) grant
an extension of time until December 31, 2022, to complete construction of its Oak Creek
Delivery Point Project (Project) located in Kern County, California. Mojave requested
authorization to construct its Project in a prior notice application filed on September 13,
2021. Since no protests were filed within the comment period, Mojave’s Project was
deemed to be authorized on November 23, 2022.1

Mojave initially anticipated beginning construction by the end of 2021 once
CalPortand Company (CalPortland) had obtained all necessary permits in order to
construct and place the new delivery point into service by January 31, 2022.2 However,
due to delays in CalPortland receiving its necessary permits, construction on the project
did not begin until October 4, 2022. Since construction commenced, the planned
construction sequencing first requires the installation of CalPortland’s meter station and
related connecting lateral to Mojave’s existing tap site followed by Mojave’s construction
activities. Mojave anticipates this construction plan will likely push the completion of the
Mojave Project until December 31, 2022.

This notice establishes a 15-calendar day intervention and comment period
deadline. Any person wishing to comment on Mojave’s request for an extension of time
may do so. No reply comments or answers will be considered. If you wish to obtain legal
status by becoming a party to the proceedings for this request, you should, on or before the
comment date stated below, file a motion to intervene in accordance with the requirements
of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or 385.211) and
the Regulations under the Natural Gas Act (18 CFR 157.10).

As a matter of practice, the Commission itself generally acts on requests for
extensions of time to complete construction for Natural Gas Act facilities when such
requests are contested before order issuance. For those extension requests that are

I Consistent with Section 157.206(c) of the Commission’s regulations, Project
activities must be completed one year from the date of authorization, i.e., November 23,
2022.

2 As described in Mojave’s application, the Project involves two components: (1)
minor work associated with preparing an existing Mojave tap that will be tied into a new
CalPortland lateral; and (2) installation of electronic gas measurement equipment to be
located within a new CalPortand-owned meter station.



contested,’ the Commission will aim to issue an order acting on the request within 45 days.*
The Commission will address all arguments relating to whether the applicant has
demonstrated there is good cause to grant the extension.’> The Commission will not consider
arguments that re-litigate the issuance of the certificate order, including whether the
Commission properly found the project to be in the public convenience and necessity and
whether the Commission’s environmental analysis for the certificate complied with the
National Environmental Policy Act.® At the time a pipeline requests an extension of time,
orders on certificates of public convenience and necessity are final and the Commission will
not re-litigate their issuance.” The OEP Director, or his or her designee, will act on all of
those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register,
The Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the Internet through the Commission’s Home Page
(http://www.ferc.gov) using the “eLibrary” link. Enter the docket number excluding the
last three digits in the docket number field to access the document. At this time, the
Commission has suspended access to Commission's Public Reference Room, due to the
proclamation declaring a National Emergency concerning the Novel Coronavirus Disease
(COVID-19), issued by the President on March 13, 2020. For assistance, contact FERC at
FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-8659.

The Commission strongly encourages electronic filings of comments, protests and
interventions in lieu of paper using the “eFiling” link at http://www.ferc.gov. Persons
unable to file electronically should submit an original and three copies of the protest or
intervention to the Federal Energy Regulatory Commission, 888 First Street, NE,
Washington, DC 20426.

Comment Date: 5 pm Eastern Time on November 21, 2022.

Dated: November 4, 2022.

Kimberly D. Bose,

3 Contested proceedings are those where an intervenor disputes any material issue
of the filing. 18 CFR 385.2201(c)(1) (2019).

4 Algonquin Gas Transmission, LLC, 170 FERC 4 61,144, at P 40 (2020).

S Id. at P 40.

¢ Similarly, the Commission will not re-litigate the issuance of an NGA section 3
authorization, including whether a proposed project is not inconsistent with the public
interest and whether the Commission’s environmental analysis for the permit order

complied with NEPA.

7 Algonquin Gas Transmission, LLC, 170 FERC 9 61,144, at P 40 (2020).



Secretary.
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